COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 28/ 2013

ESTI MATE SUMVARY 14:14: 36
CONTI D: C18899- ALT ESTI MATE NO 0015 PROG SPEC YR 2005
PCN. 18899- ALTBI D1 COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 109.0 DAYS TI ME ALLOW 190 WORK DAYS
US-85 COOK TO LOWVI ERS BRI DGE PERCENT TI ME: 57.37 ORI G TI ME ALLOW 190 WORK DAYS

PRQJECT NO FBR0852- 107- Steel Alt.
US-85 COOK TO LOUM ERS BRI DGE (Steel Alternate)

NAME OF ROAD: us- 85
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
DONDLI NGER & SONS CONSTRUCTI ON PAY PERI OD ENDI NG 05/ 25/ 2013 DATE TI ME STARTED 09/ 19/2012
P.O BOX 398 DATE LET 08/ 02/ 2012 DATE WORK BEGAN 10/ 01/ 2012
DATE AWARDED 08/ 28/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 19/ 2012 DATE ACCEPTED
W CH TA KS 67201 316- 945- 0555 DATE NOTI CE TO PROCEED 09/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI: $ g, 551,889.52 PARTICl PATING $ 1,098, 321. 00 $ 102, 448. 00
AWARD PRQIECT AMT: $ 7,929, 608. 10 NON-PARTI Cl PATI NG 1, 258, 155. 95 0.00
PERCENT COVPLETE: 27.56% TOTAL EARNI NGS 2,356, 476. 95 102, 448. 00
FUNDS AVAI LABLE: $  6,195,412.57 STOCKPI LED MATERI ALS 113, 831. 95 0.00

GROSS EARNI NGS 2,470, 308. 90 102, 448. 00
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -61,694.31 -3,073. 44

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 2, 408, 614. 59 99, 374. 56

LI QUI DATED DAMAGES 0.00 0. 00

AUTOPAY ADJUSTNENT 0.00 0. 00

AVOUNT DUE 2,408, 614. 59 99, 374. 56

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 99,374.56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/

CONTI D C18899- ALT

PCN: 18899- ALTBI D1

PRQJECT:! FBR0852- 107- Steel Alt.

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00010

Renoval of Tree

0015 202-00019

Renoval of Inlet

0020 202-00020

0025 202-00027

Renoval of Riprap

0030 202-00035

Renoval of Pipe

0035 202-00037

Renoval of End Section

0040 202-00090

*Renoval of Delineator

0045 202-00203

Renoval of Curb and Cutter

0050 202-00210

Renoval of Concrete Pavenent

0055 202-00220 *Renoval of Asphalt Mat

Renoval of Concrete Box Cul vert

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0015

CURRENT

QUANTI TY/
UNITS

UNT PRI CE
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Page 2
ESTI MATE RUN 05/ 28/ 2013

14: 14: 36
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
17, 500. 00
0. 00
6, 800. 00
0. 00
0. 00
0. 00
1, 750. 00
0. 00
660. 00
206. 00
2, 163. 00
0. 00
400. 00
0. 00
936. 00
0. 00
0. 00
0. 00
1, 037. 40
0. 00
37, 110. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14:14: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202- 00250 *Renoval of Pavenent Marking 20, 000. 000 4, 635. 000
SF 0. 000 0. 00
1. 35000 4, 635. 000 6, 257. 25
0065 202-00810 *Renoval of Ground Sign 23. 000 9. 000
EACH 0. 000 0. 00
45. 00000 9. 000 405. 00
0070 202-01000 Renoval of Fence 6, 765. 000 6, 559. 000
LF 0. 000 0. 00
0. 45000 6, 559. 000 2,951.55
0075 202-01010 Renoval O Silt Fence 655. 000 0. 000
LF 0. 000 0. 00
1. 25000 0. 000 0. 00
0080 202-01130 *Renoval of Cuardrail Type 3 325. 000 325. 000
LF 0. 000 0. 00
3. 60000 325. 000 1,170.00
0085 202- 01300 *Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270.00
0090 202-04002 C ean Cul vert 5. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
0095 202-04100 Abandon Vel | 0. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0100 202-05150 *Sandbl ast i ng 17, 000. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0.00
0105 203-00010 *Uncl assi fi ed Excavation (Conplete In Place) 143, 000. 000 92, 061. 000
cY 17, 355. 000 71, 155. 50
4.10000 109, 416. 000 448, 605. 60
0110 203-00100 Muck Excavation 800. 000 0. 000
CcY 0. 000 0.00
2.50000 0. 000 0.00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01100 Proof Rolling 20. 000 0. 000
HOUR 3. 000 285. 00
95. 00000 3. 000 285. 00
0120 203-01500 Bl adi ng 100. 000 32. 000
HOUR 0. 000 0. 00
135. 00000 32. 000 4,320. 00
0125 203-01550 Dozi ng 20. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0130 203-01597 *Pot hol i ng 50. 000 45. 500
HOUR 0. 000 0. 00
90. 00000 45. 500 4,095. 00
0135 206- 00000 Structure Excavation 825. 000 390. 000
CY 108. 000 1, 944.00
18. 00000 498. 000 8, 964. 00
0140 208-00002 *Erosion Log (12 Inch) 6, 540. 000 1, 838. 000
LF 70. 000 280. 00
4. 00000 1, 908. 000 7,632.00
0145 208- 00004 *Silt Berm 800. 000 0. 000
LF 0. 000 0. 00
10. 65000 0. 000 0. 00
0150 208-00020 *Silt Fence 7, 050. 000 2,601. 000
LF 0. 000 0. 00
1. 15000 2,601. 000 2,991. 15
0155 208-00034 *Gravel Bag 600. 000 78. 000
LF 0. 000 0. 00
7.00000 78. 000 546. 00
0160 208-00045 *Concrete Washout Structure 3. 000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0165 208-00051 *StormDrain Inlet Protection (Type 1) 380. 000 0. 000
LF 0. 000 0. 00

7.00000 0. 000 0.00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00070 *Vehi cl e Tracki ng Pad 8. 000 5. 000
EACH 0. 000 0. 00
2, 050. 00000 5. 000 10, 250. 00
0175 208-00103 *Renoval and Disposal of Sedinent (Labor) 450. 000 25. 000
HOUR 3. 000 120. 00
40. 00000 28. 000 1, 120. 00
0180 208-00105 *Rermoval and Di sposal of Sedinent (Equiprent) 150. 000 1. 000
HOUR 5. 000 400. 00
80. 00000 6. 000 480. 00
0185 208-00106 Sweepi ng (Sedi nent Renoval) 170. 000 8. 300
HOUR 1. 000 120. 00
120. 00000 9. 300 1, 116. 00
0190 208-00107 Renoval of Trash 80. 000 16. 000
HOUR 0. 000 0. 00
65. 00000 16. 000 1, 040. 00
0195 208-00206 *Erosion Control Supervisor 200. 000 77.000
DAY 6. 000 510. 00
85. 00000 83. 000 7, 055. 00
0200 210-00010 *Reset Mail box Structure 3. 000 0. 000
EACH 0. 000 0. 00
275. 00000 0. 000 0. 00
0205 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0210 210-04020 Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0215 212-00006 *Seedi ng (Native) 28.700 1.130
ACRE 0. 000 0. 00
375. 00000 1.130 423.75
0220 212-00032 *Soi | Condi tioning 17. 000 0. 000
ACRE 0. 000 0. 00

2, 200. 00000 0. 000 0.00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00002  *Muil ching (Weed Free Hay) 28. 700 0. 930
ACRE 0. 000 0. 00
525. 00000 0. 930 488. 25
0230 213-00012 *Spray-on Mul ch Bl anket 14. 200 1. 300
ACRE 0. 000 0. 00
2, 600. 00000 1. 300 3, 380. 00
0235 213-00061 *Mil ch Tacki fier 4, 480. 000 150. 000
LB 0. 000 0. 00
2.20000 150. 000 330. 00
0240 216-00201 *Soi | Retention Bl anket (Straw Coconut) 38, 160. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0245 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
160. 00000 0. 000 0. 00
0250 304- 06000 Aggregate Base Course (Cl ass 6) 170. 680 0. 000
TON 0. 000 0. 00
17. 75000 0. 000 0. 00
0255 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 30. 350 0. 000
TON 0. 000 0. 00
133. 16000 0. 000 0. 00
0260 403- 00800 *Ener gency Pot hol e Repair 20. 000 6. 150
TON 0. 000 0. 00
267. 74000 6. 150 1, 646. 60
0265 403-34741  *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 1, 862. 140 0. 000
TON 0. 000 0. 00
80. 00000 0. 000 0. 00
0270 403-34871  *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 158. 770 0. 000
TON 0. 000 0. 00
123. 02000 0. 000 0. 00
0275 411-10255  *Enulsified Asphalt (Sl ow Setting) 1, 922. 000 0. 000
GAL 0. 000 0. 00

2.75000 0. 000 0.00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 412-01075 *Concrete Pavenent (10-3/4 Inch) 61, 355. 000 0. 000
SY 0. 000 0. 00
38. 80000 0. 000 0. 00
0280 MATERI AL ALLOMNCE Rebar & Dowel s for PCCP 39, 629. 000
SY 0. 000 0. 00
2.60000 39, 629. 000 103, 035. 40
0285 420- 00102 Ceotextile (Erosion Control) (Cdass 1) 3, 307. 000 1, 065. 000
SY 0. 000 0. 00
2.50000 1, 065. 000 2,662.50
0290 501-00000  Steel Sheet Piling (Type I) 3, 140. 000 0. 000
SF 0. 000 0. 00
10. 00000 0. 000 0. 00
0295 506-00209 Riprap (9 Inch) 200. 000 0. 000
CY 0. 000 0. 00
75. 00000 0. 000 0. 00
0300 506-00212 Riprap (12 Inch) 2, 606. 000 654. 000
CY 0. 000 0. 00
38. 00000 654. 000 24,852. 00
0305 507-00350 Gouted Riprap Slope and Ditch Paving 438. 000 0. 000
CY 0. 000 0. 00
120. 00000 0. 000 0. 00
0310 507-00400 *Bi tumi nous Sl ope and Ditch Paving (Asphalt) 19. 000 0. 000
TON 0. 000 0. 00
133. 16000 0. 000 0. 00
0315 603-01180 18 Inch Reinforced Concrete Pipe 1, 623. 000 0. 000
LF 58. 000 1, 740. 00
30. 00000 58. 000 1, 740. 00
0320 603-01360 36 I nch Reinforced Concrete Pipe 156. 000 0. 000
LF 0. 000 0. 00
67. 00000 0. 000 0. 00
0325 603-05018 18 I nch Reinforced Concrete End Section 22.000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 603-05036 36 I nch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
755. 00000 0. 000 0. 00
0335 604-00350 Inlet Type C (Special) 6. 000 0. 000
EACH 0. 000 0. 00
2, 450. 00000 0. 000 0. 00
0340 604- 00505 Inlet Type D (5 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0345 604- 13005 Inlet Type 13 (5 Foot) 5. 000 0. 000
EACH 1. 000 1, 810. 00
1, 810. 00000 1. 000 1, 810. 00
0350 604-19205 Inlet Type R L 10 (5 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
3, 650. 00000 0. 000 0. 00
0355 604-19210 Inlet Type R L 10 (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,700. 00000 0. 000 0. 00
0360 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 735. 00000 0. 000 0. 00
0365 604- 19405 Inlet Type R Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
4,000. 00000 0. 000 0. 00
0370 604-19410 Inlet Type R Special (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0375 607-00005 *End Post 22.000 0. 000
EACH 0. 000 0. 00
128. 90000 0. 000 0. 00
0380 607-00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
180. 70000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0385 607-01000 *Fence Barbed Wre with Metal Posts 8, 004. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0390 607-11525 *Fence (Plastic) 1, 000. 000 815. 000
LF 0. 000 0. 00
2.20000 815. 000 1, 793. 00
0395 609-21011 *Curb and CQutter Type 2 (Section I-M 11, 694. 000 0. 000
LF 0. 000 0. 00
9. 60000 0. 000 0. 00
0400 609-24006 *Qutter Type 2 (6 Foot) 1, 890. 000 0. 000
LF 0. 000 0. 00
33. 40000 0. 000 0. 00
0405 609-40011  *Curb Type 4 (Section M 161. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00
0410 609-60011  *Curb Type 6 (Section M 158. 000 0. 000
LF 0. 000 0. 00
55. 64000 0. 000 0. 00
0415 610- 00024 *Medi an Cover Material (4 Inch Patterned Concrete) 34, 035. 000 0. 000
SF 0. 000 0. 00
5. 06000 0. 000 0. 00
0420 612-00001  *Delineator (Type I) 93. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0425 612-00002  *Delineator (Type Il) 125. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0430 612-00003  *Delineator (Type IIl) 61. 000 0. 000
EACH 0. 000 0. 00
24. 00000 0. 000 0. 00
0435 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 7, 660. 000 2,676. 000
LF 0. 000 0. 00
10. 00000 2,676. 000 26, 760. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 MATERI AL ALLOMANCE Pl astic Miltiduct 0. 000
LF 0. 000 0. 00
1. 53000 0. 000 0. 00
0435 MATERI AL ALLOMANCE Mul tiduct Condui t 4,984. 000
LF 0. 000 0. 00
1. 67000 4,984. 000 8,323. 28
0440 613-03492 *El ectrical Conduit (Plastic)(Miltiduct)(Bored) 4, 350. 000 2, 869. 000
LF 0. 000 0. 00
18. 00000 2, 869. 000 51, 642. 00
0440 MATERI AL ALLOMANCE Mul tiduct conduit 1, 481. 000
LF 0. 000 0. 00
1. 67000 1, 481. 000 2,473.27
0445 613-07023  *Pull Box (24"x36"x24") 22. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0450 614-00011 *Sign Panel (Qass I) 131. 000 0. 000
SF 0. 000 0. 00
20. 00000 0. 000 0. 00
0455 614-00012 *Sign Panel (Cass I1) 145. 000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0460 614-00013 *Sign Panel (Cass Il1) 48. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0465 614-01512 *Steel Sign Support (2-1nch Round) (Post) 207. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0470 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 20. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0475 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 188. 000 0. 000
LF 0. 000 0. 00

21. 00000 0. 000 0. 00



CONTI D: C18899-ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBRO852- 107- Steel Alt. ESTI MATE NO. 0015 14:14: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0480 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 16. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0485 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 13, 210. 000 0. 000
LF 0. 000 0. 00
2.00000 0. 000 0.00
0490 615- 00050 Enbanknent Protector Type 5 4.000 0. 000
EACH 0. 000 0. 00
220. 00000 0. 000 0.00
0495 621- 00450 *Det our Pavenent 3, 627. 000 1, 891. 000
Sy 0. 000 0. 00
32. 00000 1, 891. 000 60, 512. 00
0500 624-20018 18 I nch Drainage Pipe (O ass 0) 123. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0.00
0505 624-20024 24 Inch Drainage Pipe (dass 0) 390. 000 132. 000
LF 0. 000 0. 00
43. 50000 132. 000 5,742.00
0510 624-20036 36 Inch Drainage Pipe (dass 0) 379. 000 166. 000
LF 45. 000 2, 700. 00
60. 00000 211. 000 12, 660. 00
0515 624-20042 42 Inch Drai nage Pipe (dass 0) 349. 000 100. 000
LF 36. 000 2,448.00
68. 00000 136. 000 9, 248. 00
0520 624-20048 48 Inch Drai nage Pipe (dass 0) 672. 000 227.000
LF 176. 000 12, 496. 00
71. 00000 403. 000 28, 613. 00
0525 625- 00000 *Construction Surveying 0. 800 0.142
LS 0. 000 0. 00
59, 590. 00000 0. 142 8,461.78
0530 625- 00001 *Construction Surveying (Hourly) 60. 000 14.000
HOUR 0. 000 0. 00
125. 00000 14. 000 1, 750. 00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0535 626- 00000 *Mobi | i zat i on 0. 500 0. 300
LS 0. 000 0. 00
500, 000. 00000 0. 300 150, 000. 00
0540 626- 01000 *Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
13, 950. 00000 0. 400 5, 580. 00
0545 627-00005 *Epoxy Pavenent Mar ki ng 142. 000 0. 000
GAL 0. 000 0. 00
68. 00000 0. 000 0. 00
0550 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 203. 000 70. 000
GAL 0. 000 0. 00
46. 00000 70. 000 3,220.00
0555 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 1, 969. 000 0. 000
SF 0. 000 0. 00
14. 75000 0. 000 0. 00
0560 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 748. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 192. 000 0. 000
Li ne
) SF 0. 000 0. 00
13. 25000 0. 000 0. 00
0570 630-00000  *Fl aggi ng 1, 920. 000 579. 750
HOUR 59. 750 1, 314.50
22. 00000 639. 500 14, 069. 00
0575 630- 00007 *Traffic Control Inspection 100. 000 75. 000
DAY 10. 000 800. 00
80. 00000 85. 000 6, 800. 00
0580 630-00012 *Traffic Control Managenent 100. 000 50. 000
DAY 7.000 3, 780. 00
540. 00000 57. 000 30, 780. 00
0585 630-80001 *Fl ashi ng Beacon (Portabl e) 6. 000 3. 000
EACH 0. 000 0. 00
500. 00000 3. 000 1, 500. 00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0590 630-80336 *Barricade (Type 3 MB) (Tenporary) 5. 000 1. 000
EACH 0. 000 0. 00
100. 00000 1. 000 100. 00
0595 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 13. 000
EACH 0. 000 0. 00
25. 00000 13. 000 325. 00
0600 630- 80342 *Construction Traffic Sign (Panel Size B) 75. 000 25. 500
EACH 0. 000 0. 00
25. 00000 25.500 637.50
0605 630-80343 *Construction Traffic Sign (Panel Size C 5. 000 2.000
EACH 0. 000 0. 00
25. 00000 2.000 50. 00
0610 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0615 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 0. 500
Type
yee) EACH 0. 000 0. 00
1, 000. 00000 0. 500 500. 00
0620 630- 80360 *Drum Channel i zi ng Devi ce 300. 000 95. 000
EACH 0. 000 0. 00
20. 00000 95. 000 1, 900. 00
0625 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 12. 000 3.500
EACH 0. 000 0. 00
20. 00000 3.500 70. 00
0630 630-80370 Concrete Barrier (Tenporary) 855. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0635 630- 80380 *Traffic Cone 100. 000 50. 000
EACH 0. 000 0. 00
5. 00000 50. 000 250. 00
0640 700-70010 F/ A M nor Contract Revisions 258, 517. 570 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADVWAY
0645 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-70016 F/ A Fuel Cost Adj ustnent 90, 600. 000 3, 639. 280
FA 0. 000 0. 00
1. 00000 3, 639. 280 3,639. 28
0655 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0660 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 14, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0665 700- 70023 F/ A On- The-Job Trai nee 4, 800. 000 1, 336. 000
FA 339. 000 339. 00
1. 00000 1, 675. 000 1, 675.00
0670 700- 70025 F/' A Quality Incentive Paynent 119, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0675 700- 70200 F/ A Power Lines 39, 300. 390 39, 300. 390
FA 0. 000 0. 00
1. 00000 39, 300. 390 39, 300. 39
0680 700- 70380 F/ A Erosi on Control 4, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0250

0685 201-00000

0690 202-01130

BE ROADVWAY

C earing and G ubbing

*Renoval of Quardrail Type 3

CAT 0200 CURRENT AMI $ 6,083,818.24 $
0. 200 0. 200
LS 0. 000
25, 000. 00000 0. 200
363. 000 0. 000
LF 0. 000

3. 60000 0. 000

102, 448.00 % 1, 204, 527.95

0. 00
5, 000. 00

0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0695 202- 01300 *Renoval of End Anchorage 8. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0700 203-00010 *Uncl assi fied Excavation (Conplete In Place) 7, 000. 000 7,000. 000
CY 0. 000 0. 00
4. 10000 7, 000. 000 28, 700. 00
0705 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
2.50000 0. 000 0. 00
0710 208-00020 *Silt Fence 250. 000 0. 000
LF 0. 000 0. 00
1. 15000 0. 000 0. 00
0715 208- 00045 *Concrete Washout Structure 2.000 1. 000
EACH 0. 000 0. 00
575. 00000 1. 000 575. 00
0720 208-00070 *Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 050. 00000 2.000 4,100. 00
0725 208-00206 *Erosion Control Supervisor 38. 000 17. 000
DAY 0. 000 0. 00
85. 00000 17. 000 1, 445. 00
0730 212-00006 *Seedi ng (Native) 0. 800 0. 000
ACRE 0. 000 0. 00
375. 00000 0. 000 0. 00
0735 212-00032 *Soi | Condi tioning 0. 800 0. 000
ACRE 0. 000 0. 00
2,200. 00000 0. 000 0. 00
0740 213-00002 *Mil ching (Weed Free Hay) 0. 800 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0745 213-00012 *Spray-on Mul ch Bl anket 0. 800 0. 000
ACRE 0. 000 0. 00

2,600. 00000 0. 000 0.00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADVWAY
0750 213-00061 *Mul ch Tacki fier 120. 000 0. 000
LB 0. 000 0. 00
2.20000 0. 000 0. 00
0755 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 440. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0760 420-00102 Geotextile (Erosion Control) (dass 1) 1, 365. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0765 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 968. 000 0. 000
LF 0. 000 0. 00
15. 40000 0. 000 0. 00
0770 606-01340 *End Anchorage Type 3D 4. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0775 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
1, 085. 00000 0. 000 0. 00
0780 606-01380 *Transition Type 3H 4. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0785 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
855. 00000 0. 000 0. 00
0790 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
840. 00000 0. 000 0. 00
0795 606- 02005 *End Anchor age (Fl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 380. 00000 0. 000 0. 00
0800 609-40011 *Curb Type 4 (Section M 546. 000 0. 000
LF 0. 000 0. 00
12. 80000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 BE ROADVWAY
0805 610-00024 *Medi an Cover Material (4 Inch Patterned Concrete) 1, 610. 000 0. 000
SF 0. 000 0. 00
5. 06000 0. 000 0. 00
0810 625- 00000 *Construction Surveying 0. 200 0.075
LS 0. 000 0. 00
59, 590. 00000 0.075 4, 469. 25
0815 626- 00000 *Mobi | i zat i on 0. 500 0. 300
LS 0. 000 0. 00
500, 000. 00000 0. 300 150, 000. 00
0820 630- 00000 *Fl aggi ng 80. 000 69. 000
HOUR 0. 000 0. 00
22. 00000 69. 000 1, 518. 00
0825 630- 00007 *Traffic Control Inspection 100. 000 79. 000
DAY 0. 000 0. 00
80. 00000 79. 000 6, 320. 00
0830 630-00012 *Traffic Control Managenent 10. 000 7.000
DAY 0. 000 0. 00
540. 00000 7.000 3, 780. 00
0835 630-80336 *Barricade (Type 3 MB) (Tenporary) 2.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0840 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
5, 000. 00000 0. 500 2,500. 00
0845 630- 80360 *Dr um Channel i zi ng Devi ce 50. 000 8. 000
EACH 0. 000 0. 00
20. 00000 8. 000 160. 00
0850 630-80370 Concrete Barrier (Tenporary) 145. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0855 700- 70010 F/ A M nor Contract Revisions 21, 827. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 BE ROADWAY

0860 700-70018 F/ A Roadway Snoot hness | ncentive 3, 520. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 70025 F/' A Quality Incentive Paynent 4, 340. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700- 70380 F/ A Erosi on Control 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0250 CURRENT AMI $ 421,803.40 % 0.00% 208, 567. 25

CAT NOO350 BE STRUCTURE G 16-E

0875 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0880 206- 00000 Structure Excavation 920. 000 0. 000
CcY 0. 000 0. 00
18. 00000 0. 000 0. 00
0885 206- 00100 Structure Backfill (dass 1) 602. 000 0. 000
CcY 0. 000 0. 00
45. 00000 0. 000 0. 00
0890 206- 00200 Structure Backfill (dass 2) 83. 000 0. 000
CY 0. 000 0. 00
18. 50000 0. 000 0. 00
0895 206- 00360 Mechani cal Rei nforcenent of Soil 602. 000 0. 000
CcY 0. 000 0. 00
18. 40000 0. 000 0. 00
0900 206-01750 *Shor i ng 1. 000 0. 000
LS 0. 000 0. 00
17, 750. 00000 0. 000 0. 00
0905 503-00036 *Drilled Caisson (36 Inch) 920. 000 372.900
LF 0. 000 0. 00

185. 00000 372.900 68, 986. 50



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO0350 BE STRUCTURE G 16-E

0910 515-00400 *Concrete Seal er 1, 280. 000 0. 000
SY 0. 000 0. 00
7.38000 0. 000 0. 00
0915 518-01004 Bri dge Expansion Device (0-4 Inch) 180. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
0920 601- 03040 *Concrete O ass D (Bridge) 98. 000 28.780
CY 0. 000 0. 00
425. 00000 28.780 12, 231. 50
0925 601- 05000 *Concrete Cass H 318. 000 0. 000
CY 0. 000 0. 00
425. 00000 0. 000 0. 00
0930 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 1, 143. 000 0. 000
SY 0. 000 0. 00
3. 07000 0. 000 0. 00
0935 601- 40300 *Structural Concrete Coating 168. 000 0. 000
SY 0. 000 0. 00
14. 29000 0. 000 0. 00
0940 602-00020 *Rei nforcing Steel (Epoxy Coated) 72, 403. 000 21, 881. 000
LB 0. 000 0. 00
1. 10000 21, 881. 000 24, 069. 10
0945 606- 11030 *Bridge Rail Type 10M 240. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
0950 613-01300 *3 Inch BElectrical Conduit (Plastic) 320. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0955 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 6, 489. 000 2,317.500
SF 0. 000 0. 00

43. 00000 2,317.500 99, 652. 50



CONTI D C18899- ALT COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18899- ALTBI D1 ESTI MATE RUN
PRQIECT: FBR0852- 107- Steel Alt. ESTI MATE NO 0015
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 BE STRUCTURE G 16-E
0955 MATERI AL ALLOMNCE Concrete Box G rders 0. 000
SF 0. 000 0. 00
30. 66000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 895, 238.73 $ 0.00% 204, 939. 60
CAT NOO351 BE STRUCTURE G 16-F
0960 202- 00400 Renoval of Bridge 1. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0965 206- 00000 Structure Excavation 1, 160. 000 0. 000
CY 0. 000 0. 00
18. 00000 0. 000 0. 00
0970 206- 00100 Structure Backfill (dass 1) 1, 000. 000 0. 000
CY 0. 000 0. 00
45. 00000 0. 000 0. 00
0975 206- 00200 Structure Backfill (dass 2) 125. 000 0. 000
CY 0. 000 0. 00
18. 50000 0. 000 0. 00
0980 206- 00360 Mechani cal Rei nforcenent of Soil 1, 000. 000 0. 000
CY 0. 000 0. 00
18. 40000 0. 000 0. 00
0985 250- 00010 *Environnental Health and Safety Management 1. 000 0. 000
LS 0. 000 0. 00
2,497. 00000 0. 000 0. 00
0990 250-00050 *Moni tori ng Techni ci an 24.000 0. 000
HOUR 0. 000 0. 00
74.10000 0. 000 0. 00
0995 250-00110 *Heal th and Safety O ficer 16. 000 0. 000
HOUR 0. 000 0. 00
84. 06000 0. 000 0. 00
1000 250-00120 *Mat erial Sanpling and Delivery 2.000 0. 000
EACH 0. 000 0. 00
108. 00000 0. 000 0. 00




CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO351 BE STRUCTURE G 16-F

1005 250- 00200 Mat eri al Handl i ng (Stockpile) 10. 000 0. 000
CY 0. 000 0. 00
40. 00000 0. 000 0. 00
1010 250-00210 *Sol i d Wast e Di sposal 10. 000 0. 000
CY 0. 000 0. 00
42. 75000 0. 000 0. 00
1015 250- 00220 *Hazar dous Waste Di sposal 40. 000 0. 000
CY 0. 000 0. 00
40. 70000 0. 000 0. 00
1020 503-00036 *Drilled Caisson (36 Inch) 624.500 624. 500
LF 0. 000 0. 00
185. 00000 624.500 115, 532. 50
1025 509- 00000 *Structural Steel 276, 529. 000 276, 529. 000
LB 0. 000 0. 00
1. 50000 276, 529. 000 414, 793. 50
1025 MATERI AL ALLOMNCE Steel G rders & di aphragms 0. 000
LB 0. 000 0. 00
0. 88800 0. 000 0. 00
1030 515-00400  *Concrete Seal er 1, 482. 000 0. 000
SY 0. 000 0. 00
7.38000 0. 000 0. 00
1035 518-01004 Bri dge Expansion Device (0-4 Inch) 192. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0. 00
1040 601-03040 *Concrete O ass D (Bridge) 111. 000 89. 800
CY 0. 000 0. 00
425. 00000 89. 800 38, 165. 00
1045 601-05012 *Concrete O ass KS 476. 000 354. 200
CY 0. 000 0. 00
425. 00000 354. 200 150, 535. 00
1050 601- 40250 *Bri dge Deck Finish (Sawed G ooves) 1, 390. 000 0. 000
SY 0. 000 0. 00

3. 07000 0. 000 0.00



CONTI D: C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQJECT: FBRO852- 107- Steel Alt. ESTI MATE NO. 0015 14:14: 36
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0351 BE STRUCTURE G 16-F
1055 601-40300 *Structural Concrete Coating 147. 000 0. 000
Sy 0. 000 0. 00
14. 29000 0. 000 0. 00
1060 602- 00020 *Rei nforcing Steel (Epoxy Coated) 111, 967. 000 107, 271. 000
LB 0. 000 0. 00
1. 10000 107, 271. 000 117, 998. 10
1065 606-11030 *Bridge Rail Type 10M 265. 000 0. 000
LF 0. 000 0. 00
125. 00000 0. 000 0. 00
1070 613-01300 *3 Inch BElectrical Conduit (Plastic) 345. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
CAT 0351 CURRENT AMI $ 1,120,529.15$% 0.00%  837,024.10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1075 620- 00002 Field Office (Oass 2) 0. 500 0. 250
EACH 0. 000 0. 00
11, 000. 00000 0. 250 2, 750. 00
1080 620-00012 Field Laboratory (O ass 2) 0. 500 0. 250
EACH 0. 000 0. 00
17, 000. 00000 0. 250 4, 250. 00
1085 620- 00020 Sanitary Facility 0. 500 0. 250
EACH 0. 000 0. 00
2, 500. 00000 0. 250 625. 00
CAT 0400 CURRENT AMI  $ 15,250.00 $ 0.00$ 7,625. 00
CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS
1090 620- 00002 Field Office (dass 2) 0. 500 0. 250
EACH 0. 000 0. 00
11, 000. 00000 0. 250 2, 750. 00
1095 620- 00012 Field Laboratory (d ass 2) 0. 500 0. 250
EACH 0. 000 0. 00
17, 000. 00000 0. 250 4, 250. 00



CONTI D C18899- ALT COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PON: 18899- ALTBI D1 ESTI MATE RUN 05/ 28/ 2013
PRQIECT: FBRO852- 107- Steel Al't. ESTI MATE NO 0015 14: 14: 36
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0450 BE CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1100 620-00020 Sanitary Facility 0. 500 0. 250
EACH 0. 000 0. 00
2, 500. 00000 0. 250 625. 00
CAT 0450 CURRENT AMI  $ 15,250.00 $ 0.00$ 7,625. 00

PRQJIECT TOTAL CURRENT AMI $ 8,551,889.52$ 102, 448.00% 2,470, 308. 90



